TRANSPORTATION PROJECT UPDATE

GREENSBORO URBAN AREA

This newsletter provides scheduling and status in
formation on major transportation projects planned
or under construction in the Greensboro Urban
Area. The Greensboro Urban Area includes al of
Guilford County excluding the Gibsonville, Whit-
sett, High Point, and Jamestown aress.

Included in this update are projects from the
adopted 2002-2008 Sate Transportation Improve
ment Program (STIP). Mgor City of Greensboro
Capital Improvements Program (CIP) projects are
included as well.
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Greensboro Urban L oop NCDOT

Eastern Urban Loop (U-2525) Construction is un
derway on part of the Eastern Urban Loop between
US 70 and 1-40/1-85 near McConnell Road. Comt
pletion expected in May 2002.

The schedule for the remainder of the Eastern
Urban Loop has recently been accelerated:

From US 70 to US 29: right-of-way acquisition
is expected to begin in 2005, construction is ex
pected to begin in 2008; and

From US 29 to Lawndale Drive: right-of-way
acquisition is expected to begin in 2006, con
struction is expected to begin in 2009.

Southern Urban Loop (1-2402) The Southern Ur-
ban Loop/ I-85 Bypass will join the Eastern Loop at
1-40/1-85 near McConnell Road and connect to the
existing I-85 south of Holden Road near Groome-
town Road. Construction is underway with com
pletion expected in late 2003.

Western Urban Loop (U-2524) The Western Urban
Loop will join the Southern Urban Loop at 1-85 and
extend to Lawndale Drive. Construction on the sec-
tion from 1-40 to Bryan Boulevard is scheduled for
construction to begin late 2002 with a 2005 comple-
tion date. Construction on the segment from 1-85 to
I-40 is expected to begin in 2003. Construction on
the remaining section from Bryan Boulevard to
Lawndale Drive is expected to begin in 2008.

FOR M ORE INFORMATION

To see the adopted NCDOT STIP online, point your web
browser to www.ncdot.org. The STIP provides cost, sched-
uling and descriptive information on NCDOT projects. For
more information on active NCDOT Projects contact the
local NCDOT Division 7 Office at (336) 334-3192.

For more information on active City of Greensboro Pro-
jects contact the City of Greensboro Department of Engi-
neering and Inspections (336) 373-2302. For Plans, pr o-
posals, and future needs contact the City of Greensboro
Department of Transportation at (336) 373-2332. Visit the
GDOT Web Site to see this project update and related in-
formation online at www.ci.greensboro.nc.us’GDOT/.




Interstate 40 Widening

NCDOT

(1-2201) The widening of Interstate 40 from the Business
[-40 split near Sandy Ridge Road to Holden Road is under
construction.  Phase 1 from Holden Road to Chimney
Rock Road is scheduled for completion in 2003 with 3
lanes in each direction open to traffic by late 2002. Con
struction of Phase 2 from Chimney Rock Road to Sandy
Ridge Road is underway with

completion scheduled for B
2003. The initial contractor

for the Holden Road to Guil- jgg

ford College Road  section jees

has been replaced. -

The bridge and interchange
ramps a Chimney Rock |
Road will be permanently
closed after the opening of
the new interchange at Galli- |
more Dairy Road opens late i,
2002.

NC 68/ US 220 Connector NCDOT

(R-2413) Thefirst section of the NC 68 / US 220 Connec-
tor will be constructed aong existing US 220 from just
south of the Haw River to the NC 68 intersection in Rock-
ingham County beginning Summer 2003. The second sec-
tion will follow a new aignment leaving US 220 just
south of the Haw River, cross NC 150, Brookbank Road,
Bunch Road, and Alcorn Road and connect to NC 68
north of Pleasant Ridge Road. Right-of-way and Con
struction is scheduled after 2008. Most of the Connector
will be built to Interstate standards, with some sections
aong existing US 220 to be upgraded to Interstate stan
dards later.

NCDOT

High Point Road

High Point Road (U-2412) will be widened with sections
relocated from Hilltop Road to the proposed US 311 By-
pass in High Point. Sections will be relocated around the
old Jefferson Pilot Headquarters and south of the center of
Jamestown.

Section A US 311 Bypass to east of Manor Road:
right-of -way 2004 and construction Fall 2005.

Section B Manor Drive to Stanford Road: right-of-
way 2006 and construction early 2008.

Section C Stanford Road to Hilltop Road: right-of-
way 2005 and construction early 2007.

US 220 Widening

US 220 (R2309) will be widened in three phases:

Phase 1 (R-2309 AA) Cotswold Terrace to Horse Pen
Creek Road: complete.

Phase 2 (R-2309 AB) Horse Pen Creek Road to Win
free Road: right-of-way 2004, construction 2005.
Phase 3 (R-2309 B) Winfree Road to NC 68/US 220:
right-of-way and construction after 2008.

An Environmental Assessment study is due January 2003.

NCDOT

Bridford Parkway Extension |NcDOT
(U-4006) Bridford Parkway will be extended from Hor-
naday Road north over I-40 and across Guilford College
Road to Burnt Poplar Road. Construction is programmed
for 2006. Completion of the Environmental Assessment
study is due Fall 2002.

Groometown Road NCDOT

Groometown Road (U-3313) will be widened to multr
lanes from Grandover Parkway/ Wiley Davis Road to
Wayne/ Vandalia Road. Construction is scheduled to ke-
gin in 2005. An Environmental Assessment study is due
Fall 2002.

GallimoreDairy Road |GSO |NCDOT

The Gallimore Dairy Road (U-4015) widening from NC
68 to Market Street is currently scheduled for 2008. How-
ever, the new 1-40 interchange will change area traffic pat-
terns and significantly increase traffic on Gallimore Dairy
Road between 1-40 and Market Street starting late 2002.
Arrangements are underway to accelerate the widening in
thiscritical area. A study is underway on the feasibility of
extending Gallimore Dairy Road across West Market
Street to connect to Friendly Avenue.

NC 68 Widening GSO |[NCDOT

NC 68 will be widened to 6 lanes between Gallimore
Dairy and the West Market Street interchange. Intersec-
tion improvements will also be made. This project will
reduce congestion along NC 68 in the area of the I-40 in-
terchange and reflects a proactive partnership between
NCDOT and the City of Greensboro. Construction is un-
derway with a Fall 2002 completion.



Guilford College Road NCDOT

Guilford College Road (U-2913) will be widened and relo-
cated from [-40 to High Point Road in the following
stages:
I-40 to Nicholas Road widening: complete.
Nicholas Road to south of Ruffin Road with new
interchange at Wendover Avenue: complete.
South of Ruffin Road to Mackay Road widening:
construction start scheduled Summer 2004.
From Mackay Road to High Point Road on new

location: congruction start scheduled for early
2003.

Expected completion of entire project in 2006.

Hilltop Road GSO | | NCDOT

The City of Greensboro plans to widen Hilltop Road to 5
lanes from Adams Farm Parkway to the existing multi
lane section near Pennoak Drive beginning in Summer
2003. NCDOT plans to widen the portion from Guilford
College Road to Adams Farm Parkway (U-3612): a late
2005 start date and a 2007 completion are expected. An
Environmental Assessment study on the NCDOT portion
is due September 2002.

New Garden Road GSO

The first phase will complete the multi-lane widening
from Fleming Road to Bryan Boulevard. Phase 1 conr
struction is scheduled for completion June 2002. Design
on the second phase to extend the widening eastward to
Brassfield Road is underway. Construction of Phase 2 is
expected to begin in Summer 2003.

NCDOT

US 29 Pedestrian Bridge

The pedestrian bridge over US 29 at McKnight Mill Road
(W-4401) is designed to eliminate a hazardous at-grade
crossing created by pedestrians. Construction contract has
been awarded with completion set for December 2002.

Multi-M odal Transportation Center |GSO

This project will create a state of the art transportation fa
cility in the historic Southern Railway Station. The center
will house the Greensboro Transit Authority bus transfer
center, the Greensboro AMTRAK rail station, Greyhound/
Trailways service and commercial service providers.
Phase 1 construction is underway with completion ex-
pected Winter 2003. Phase 2 will improve rail track
needed to route rail service to the center. Construction ex-
pected to begin in 2002 with a 2004 completion date.

US 70 Widening NCDOT

US 70 will be widened from the Greensboro City Limits
into Alamance County. Construction is complete on the
first phase (U-2581 A) from Penry Road to Mount Hope
Church Road. Construction on the segment from Mount
Hope Church Road to Rock Creek Dairy Road (U-2581 B)
is currently scheduled after 2008. The segment from Rock
Creek Dary Road into Alamance County (R-2910) is
scheduled for alate 2006 start date.

Bryan Boulevard Relocation |NcDOT

(U-2815) Bryan Boulevard will be relocated west of the
new third runway at the Piedmont Triad Internationa Air-
port. The current Inman Road interchange will be re-
placed by anew interchange at Old Oak Ridge Road. This
will provide access to the Airport area. Construction is
scheduled to begin in 2002. (NOTE: This project is being
managed by the Piedmont Triad International Airport Au-
thority.)

West Market Street NCDOT

(R-2611) West Market Street is scheduled to be widened
to a multi-lane facility from NC 68 to Bunker Hill Road.
NCDOT is currently conducting an Environmental Assess
ment Study due for completion September 2003. Con
struction is expected to begin in 2008.




NCDOT

FURTHER ROADWAY PROJECTS

(U-3429) Vickery Chapel Road from Grandover Parkway to
I-85 Business Roadway widening and replacement of bridgeis
expected to be complete late 2002.

(R-2612) US 421 at Woody Mill Road & Neeley Road
Construct new interchange at Woody Mill Road beginning 2008
and bridge over US 421 near Neeley Road beginning late 2007.

(R-2577) US 158 from 1-40 Business in Forsyth County to US
220
Widen to Multi-Lanes after 2008.

(R-2580) US 158 from US 220 to US 29 Businessin Rocking-
ham County Widen to Multi-Lanes after 2008.

GSO

SYSTEM ENHANCEMENT PROJECTS

Norwalk Street Extension Phase 1 from Patter son Street to
Boston Road 3 lane roadway on new location. Construction to
begin Fall 2002.

Varioussidewalk Projects 13 projects recently completed.
Twelve projects for approximately 6 miles now under contract.
Construction complete Fall 2002.

Battleground Avenue and Pisgah Church Road Intersection
Improvements Construction of additional westbound right turn
lane on Pisgah Church Road and of a northbound right turn lane
on Battleground Avenue.

OTHER NCDOT PROJECTS

MAJOR BRIDGE PROJECTS

(B-3930) 16" Street Bridge over Norfolk Southern Railway
Construction Spring 2003.

(B-3272) McConnell Road Bridge over US 29
Construction Summer 2003.

(B-3174) US 29 Bridge over L ee Street
Construction Summer 2003.

(B-3851) East Market Street Bridge over US 29
Construction Summer 2003.

CITY OF GREENSBORO CAPITAL IMPROVEMENTS

RECENTLY COMPLETED PROJECTS

Chapman Street and Lee Street Realignment of intersection
approaches.

Battleground Avenue at Cor nwallis Drive
Addition of northbound right turn lane.

Hilltop Road and Fairfax Road
Widen eastbound through lane.

Wendover Avenue at 1-40
Removal of median on bridge for additional westbound through
lane.

GREENSBORO URBAN AREA
METROPOLITAN PLANNING ORGANIZATION

Lead Planning Agency:
City of Greenshoro Department of Transportation
PO Box 3136 Greenshoro, NC 27402-3136
Phone: (336) 373-2332 Fax: (336) 412-6171 Email: GDOT @ci.greensboro.nc.us
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Year 2000 Transportation Bond Projects

On November 7, 2000 Greenshoro voters approved $73.75 million in bonds for Transportation |mprovement Projects. These projectswill improve
safety for motorists, cyclists and pedestrians and are an important investment in the city’ s transportation infrastructure.

Various Sidewalk Projects— City Wide

Contracts for sidewaks aong maor thoroughfares where
“worn paths’ were identified in 2000 are being formulated
with the first contract currently under construction. Addi-
tional projects are being planned with the aim of connecting
digointed sections of sidewaks and neighborhoods to
schoals, parks and shopping. Construction underway.

Various Bikeway Projects— City Wide

Various bikeway projects are in the early planning stages
with the goal of providing safe off-street facilities that con-
nect neighborhoods with parks and businesses, parks with
parks and the revival of aformal railroad corridor. Construc-
tion expected to begin 2003.

Wendover Avenue— Big Tree Way to Stanley Rd.
Wendover Avenue between Big Tree Way and Stanley Road
is the fastest growing section of roadway in Greensboro.
Future commercial and infrastructure improvements in the
area will dace additional demands on an already stressed
facility. Currently there are three through lanes of travel in
each direction on the bridge across I-40. One of the west-
bound through lanes terminates at the bridge. Improvements
would include maintaining three through lanes in each direc-
tion onthebridge. Project complete.

Wendover Avenue - Bridford Pkwy to Edwardia Dr.

This project involves intersection improvements to increase
vehicle capacity and the construction of sidewalk along both
sides to accommodate pedestrian needs along this fastest
growing section of roadway in Greensboro. Project Planning
Study and Preliminary Design complete. Construction ex-
pected to begin 2003.

NC 68—W Market St. to Gallimore Dairy Rd.

This project is based on recommendations from NCDOT to
improve the traffic capacity and safety of NC 68. Improve-
ments include additional northbound and southbound through
lanes, turn lane improvements at intersections and intersec-
tions realignments. Project Planning Study and Preliminary
Design conducted by NCDOT. Construction expected to be
completed Fall 2002.

East Market Street Streetscape

The East Market Street Corridor Development Plan identifies
improvements for pedestrian safety and access, and improve
the physical image to develop “asense of place” for the area.
Streetscape and traffic management improvements are a criti-
cal component to the East Market Street revitalization efforts.
Construction expected to begin 2005.

Church Street Streetscape

Church Street has been identified as a critical link between
the cultural district attractions (Central Library, Historica
Museum, Children’s Museum and Cultural Arts Center) and
the planned Multi-Moda Transportation Community Center.
Improvements to address pedestrian activity, aesthetics and
safety are warranted. Construction expected to begin 2005.

Creek Ridge Road — Randleman Rd. to US 220

Creek Ridge Road is a two-lane minor east-west thorough-
fare connecting EIm/Eugene Street, Randleman Road, and
US-220. A three lane 36 feet wide cross-section provide a
safer, less congested facility. Project Planning Sudy and
Preliminary Design completed. Construction expected to
begin 2004.

Eranklin Boulevard — M cConnell Rd. to Bessemer Ave.
Franklin Boulevard is currently a narrow two-lane roadway
section connecting McConnell Road with East Market
Street.  The Franklin Boulevard improvements in conjunc-
tion with the Florida Street Extension project will provide a
continuous north-south link between East Market Street and
Lee Street. Project Planning Study and Preliminary Design
completed. Construction expected to begin 2004.

Friendly Avenue— Westridge Rd. to Holden Rd.

In the past two years traffic volumes have increased by 23%
aong this section of Friendly Avenue. There are humerous
residential driveways aong this heavily traveled corridor;
and, the lack of a center turn lane is causing operational and
safety problems as motorists stop in the travel lane to access
adjacent properties. Projected traffic growth aong Friendly
Avenue will continue to add to the operational and safety
problems of this facility. The addition of medians and |eft
turn lanes will enhance the safety and capacity of this facil-
ity. Project Planning Sudy and Preiminary Design com
pleted. Construction expected to begin 2004.

L ake Jeanette Road — Lawndale Ave. to N. Elm $.

This proposed project will provide additional capacity, a
more consistent roadway width, continuous curbs and gut-
ters, and continuous sidewalks. This project will enhance
vehicular and pedestrian safety, pedestrian access, and pro-
vide additional capacity at key intersections. The Project
aso includes aesthetic enhancements such as landscaped
median sections. Project Planning Sudy and Preliminary
Design completed. Construction expected to begin 2004.

Merritt Drive—1-40 Bridge to High Point Rd.

Merritt Drive from Spring Garden Street to just north of the
1-40 bridge isfive-lanes. The bridge isbeing replacedwitha
5-lane bridge as part of the F0 widening project. The
proposed project section is currently 2-lanes carrying 19,000
vehicles per day will be widen to 5lanes. Project Planning
Sudy and Preliminary Design complete. Construction
expected to begin 2005.

Mackay Road — Adams Farm Pkwy to High Paint Rd.
The proposed widening of Mackay Road will improve a&-
cess between the Adams Farm Area and High Point Road.
The most recent counts indicated an average daily volume of
19,700 vehicles per day. Project Planning Sudy and Pre-
liminary Design to be conducted. Construction expected to
begin 2005.




Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation |mprovement Projects. These projectswill improve
safety for motorists, cyclists and pedestrians and are an important investment in the city’ s transportation infrastructure.

Battleground Avenue— Cotswold Ave To Westridge Rd.
The section of Battleground Avenue between Cotswold Ave-
nue and Westridge Road has experienced considerable com-
mercia development in the past five years. This stretch of
Battleground Avenue carries 31,600 vehicles per day and
operates near capacity. The addition of an outbound lane
will continue the 3 outbound travel lanes that exist up to Old
Battleground Road and an additional inbound travel lane will
facilitate morning traffic flow. Project Planning Sudy and
Preliminary Design to be conducted. Construction expected
to beginin 2005.

Stanley Road — Hilltop Rd. to Koger Blvd.

Stanley Road is a magjor north-south connection between
Wendover Avenue and Hilltop Road. The segment of
Stanley Road between Koger Boulevard and Hilltop Road
is a narrow two-lane roadway operating near capacity.

Traffic volumes on Stanley Road have increased 36%
over the past six years. Traffic volumes are projected to
continue increasing at 5 percent per year over the next ten
years. Before traffic conditions worsen and accident

rates soar it is necessary to improve Stanley Road. Pro-
ject Planning Study and Preliminary Design to be con-
ducted. Construction expected to begin 2005.

Church Street — Northwood St. to Cone Blvd.

Church Street is a magjor facility connecting the center city
with northern residentia areas. Currently this narrow 2 to 3
lane roadway is nearing capacity. Traffic hes increased 5%
annually over the past 6 years and is expected to continue
increasing as new devel opment continues to the north and the
Center city is revitalized. Church Street will be widened to
reduce congestion and accommodate future traffic demands.
Project Planning Sudy and Preliminary Design to be con-
ducted. Construction expected to begin 2005.

Elm-Eugene Street — Vandalia Rd. to Future -85 Bypass
ElmEugene is a mgjor north-south thoroughfare connecting
southern Guilford County to the center city. The scheduled
completion of the I-85 Bypass is going to drastically alter
current traffic patterns. Improvements are necessary to meet
future traffic demands with EImEugene Street having the
only interchange with the Bypass between US 421 and US
220 . Project Planning Sudy and Preliminary Design to be
conducted. Construction expected to begin 2005.

Florida Street Extension — Lee St. to Franklin Blvd.

The Florida Street Extension would provide a continuous
north-south connector in eastern Greenshoro, thus enhancing
road connectivity. Project Planning Study and Preliminary
Design to be conducted. Congruction expected to begin
2005.

Hor se Pen Creek Road-Fleming Road Connector

The Horse Pen Creek Road — Fleming Road Connector will
provide a much needed east-west route for localized traffic
and may one day provide a connection to a future inter-
change with the Urban Loop. Project Planning Sudy and
Preliminary Design underway. Construction expected to be-
gin 2006.

Vandalia Road — EIm-Eugene S. to Pleasant Gar den Rd.
Widening of Vandaia Road from ElmEugene Street to
Plessant Garden Road from two-lanes to three-lanes will
enhance traffic flow in the area by providing a center left-
turn lane thus allowing the flow of traffic and reducing the
potential of accidents involving vehicles turning left from
the roadway. Project Planning Study and Preliminary De-
sign to be conducted. Construction expected to begin 2006.

Summit Avenue — McKnight Mill Rd. to Brightwood
School Rd.

Summit Avenueisaminor north-south thoroughfare through
northeast Greensboro. This section of Summit Avenue is
primarily residential leading up from the commercial area at
Cone Boulevard. Summit Avenue is expected to experience
significant traffic increases with substantial development in
the Reedy Fork area. This project will help mitigate future
traffic congestion. Project Planning Study and Preliminary
Design to be conducted. Construction expected to begin
2006.

Summit Avenue — Brightwood School Rd to Eckerson
Rd.

This section of Summit Avenue has experienced consider-
ableindustrial development in recent years. Summit Avenue
is expected to experience significant traffic increases with
substantial development in the Reedy Fork area. This project
will help mitigate future traffic congestion. Project Plan-
ning Sudy and Preliminary Design to be conducted. Con-
struction expected to 2006.

Department of Transportation at (336) 373-2332.

FOR MORE INFORMATION

Please visit www.ci.greensboro.nc.us/GDOT/ to view the status of these projects as they develop or contactthe City of Greensboro




